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ESTIMATE RUN 01/30/2020

ESTIMATE SUMMARY 10:07:43

CONTID: C20862         ESTIMATE NO: 0009 FINL 2005

PCN: 20862-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 113 A-24-L STRUCTURE REPLACEMENT PERCENT TIME:

PROJECT NO: BR1131-006                    

SH 113 A-24-L STRUCTURE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,675,067.17 PARTICIPATING $ $ 19,561.96

AWARD PROJECT AMT: 1,685,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 25,275.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.15

WORK DAYS

WORK DAYS

100.00%

-0.02

19,561.96

19,561.96

44,836.96

$

$

$

$

1,675,067.19

0.00

1,675,067.19

0.00

1,675,067.19

0.00

0.00

1,675,067.19

0.00

AMOUNT DUE 1,675,067.19 44,836.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 44,836.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

117.0 TIME ALLOW: 118

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2019

04/01/2019

10/24/2019

10/24/2019

01/30/2020

10/11/2018

11/02/2018

11/27/2018

04/01/2019
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PCN: 20862-BID    ESTIMATE RUN 01/30/2020

PROJECT: BR1131-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 Removal of Asphalt Mat 458.000

0.000

202-00220  
 

2,290.00458.000

0.00

458.000

SY  

5.00000

0015 *Removal of Asphalt Mat (Planing) 2,819.000

0.000

202-00240  
 

10,063.832,819.000

0.00

2,819.000

SY  

3.57000

0020 *Removal of Pavement Marking 2,143.000

0.000

202-00250  
 

4,757.462,143.000

0.00

2,143.000

SF  

2.22000

0025 Removal of Fence 592.000

0.000

202-01000  
 

1,480.00592.000

0.00

592.000

LF  

2.50000

0030 Removal of Guardrail Type 3 900.000

0.000

202-01130  
 

7,200.00900.000

0.00

900.000

LF  

8.00000

0035 Unsuitable Material 369.000

0.000

203-00050  
 

18,450.00369.000

0.00

369.000

CY  

50.00000

0040 Embankment Material (Complete In Place) 1,124.000

1,123.000

203-00060  
 

33,188.192,247.000

16,586.71

2,247.000

CY  

14.77000

0045 Blading 0.000

16.000

203-01500  
 

1,600.0016.000

1,600.00

16.000

HOUR

100.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

100.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

87.50000
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PCN: 20862-BID    ESTIMATE RUN 01/30/2020

PROJECT: BR1131-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Filter Material (Class A) 43.000

0.000

206-00510  
 

3,045.6943.000

0.00

43.000

CY  

70.83000

0065 Wetland Topsoil 115.000

0.000

207-00305  
 

1,725.00115.000

0.00

115.000

CY  

15.00000

0070 Stockpile Wetland Topsoil 115.000

0.000

207-00310  
 

1,725.00115.000

0.00

115.000

CY  

15.00000

0075 Erosion Log Type 1 (12 Inch) 827.000

0.000

208-00002  
 

4,135.00827.000

0.00

827.000

LF  

5.00000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.25000

0085 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,125.001.000

0.00

1.000

EACH

1,125.00000

0090 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

50.00000

0095 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0100 Removal and Disposal of Sediment (Labor) 66.500

0.500

208-00103  
 

2,512.5067.000

18.75

67.000

HOUR

37.50000

0105 Removal and Disposal of Sediment (Equipment) 16.500

0.500

208-00105  
 

1,487.5017.000

43.75

17.000

HOUR

87.50000

0110 Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

787.509.000

0.00

9.000

HOUR

87.50000
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PCN: 20862-BID    ESTIMATE RUN 01/30/2020

PROJECT: BR1131-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 39.000

0.000

208-00107  
 

1,462.5039.000

0.00

39.000

HOUR

37.50000

0120 Erosion Control Management 44.000

1.000

208-00207  
 

3,937.5045.000

87.50

45.000

DAY 

87.50000

0125 Temporary Berms 1,202.000

0.000

208-00300  
 

7,512.501,202.000

0.00

1,202.000

LF  

6.25000

0130 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

610.00000

0131 Seeding (Native) June 2019 MCR 3.000

0.000

212-00006  
 

2,373.003.000

0.00

3.000

ACRE

791.00000

0135 Seeding (Wetlands) 0.250

0.050

212-00028  
 

2,160.000.300

360.00

0.300

ACRE

7,200.00000

0140 Soil Conditioning 3.000

0.000

212-00032  
 

9,300.003.000

0.00

3.000

ACRE

3,100.00000

0145 Mulching (Weed Free) 3.000

0.000

213-00003  
 

1,998.003.000

0.00

3.000

ACRE

666.00000

0150 Spray-on Mulch Blanket 0.800

0.000

213-00012  
 

2,480.000.800

0.00

0.800

ACRE

3,100.00000

0155 Mulch Tackifier 600.000

0.000

213-00061  
 

1,602.00600.000

0.00

600.000

LB  

2.67000

0160 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

0.000

SY  

3.33000
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PCN: 20862-BID    ESTIMATE RUN 01/30/2020

PROJECT: BR1131-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

277.00000

0170 Bat House 2.000

0.000

240-00200  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0175 Aggregate Base Course (Class 6) 644.650

0.000

304-06000  
 

20,506.32644.650

0.00

644.650

TON 

31.81000

0180 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

0.000

TON 

36.81000

0185 *Hot Mix Asphalt (Patching) (Asphalt) 182.250

0.000

403-00720  
 

60,749.39182.250

0.00

182.250

TON 

333.33000

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 582.290

0.000

403-34751  
 

90,581.03582.290

0.00

582.290

TON 

155.56000

0195 Geotextile (Drainage) (Class 2) 179.000

0.000

420-00113  
 

399.17179.000

0.00

179.000

SY  

2.23000

0200 Riprap (12 Inch) 633.000

0.000

506-00212  
 

83,378.76633.000

0.00

633.000

CY  

131.72000

0205 End Post 8.000

0.000

607-00005  
 

2,000.008.000

0.00

8.000

EACH

250.00000

0210 Corner and Line Brace Post 6.000

0.000

607-00010  
 

1,500.006.000

0.00

6.000

EACH

250.00000

0215 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

0.000

LF  

3.13000
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PCN: 20862-BID    ESTIMATE RUN 01/30/2020

PROJECT: BR1131-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

0.000.000

0.00

0.000

LF  

3.75000

0221 Fence BW TWP October MCR 2019 560.000

0.000

607-01100  
 

1,859.20560.000

0.00

560.000

LF  

3.32000

0225 Fence (Plastic) 616.000

0.000

607-11525  
 

1,928.08616.000

0.00

616.000

LF  

3.13000

0230 Fence (Temporary) 686.000

0.000

607-11580  
 

2,572.50686.000

0.00

686.000

LF  

3.75000

0235 *Delineator (Flexible) (Type I) 13.000

0.000

612-00041  
 

922.0913.000

0.00

13.000

EACH

70.93000

0240 *Delineator (Flexible) (Type II) 6.000

0.000

612-00042  
 

427.746.000

0.00

6.000

EACH

71.29000

0245 *Delineator (Drivable Concrete Installation) (Type I) 12.000

0.000

612-00101  
 

762.3612.000

0.00

12.000

EACH

63.53000

0250 *Delineator (Drivable Concrete Installation) (Type 
III) 

2.000

0.000

612-00103  
 

128.342.000

0.00

2.000

EACH

64.17000

0255 *Detour Pavement 2,500.000

0.000

621-00450  
 

302,075.002,500.000

0.00

2,500.000

SY  

120.83000

0260 Detour Drainage Pipe (Class 0) 160.000

0.000

624-20300  
 

20,110.40160.000

0.00

160.000

LF  

125.69000

0265 *Construction Surveying 1.000

0.000

625-00000  
 

9,427.781.000

0.00

1.000

L S 

9,427.78000
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PCN: 20862-BID    ESTIMATE RUN 01/30/2020

PROJECT: BR1131-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Mobilization 1.000

0.000

626-00000  
 

86,235.821.000

0.00

1.000

L S 

86,235.82000

0275 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

6,750.331.000

0.00

1.000

L S 

6,750.33000

0280 *Modified Epoxy Pavement Marking 21.000

0.000

627-00008  
 

2,916.6921.000

0.00

21.000

GAL 

138.89000

0285 *Pavement Marking Paint (Waterborne) 35.000

0.000

627-00011  
 

2,527.7035.000

0.00

35.000

GAL 

72.22000

0290 *Flagging 1,017.500

0.500

630-00000  
 

28,280.041,018.000

13.89

1,018.000

HOUR

27.78000

0295 *Traffic Control Inspection 70.000

0.000

630-00007  
 

15,555.4070.000

0.00

70.000

DAY 

222.22000

0300 *Traffic Control Management 123.000

0.000

630-00012  
 

96,349.59123.000

0.00

123.000

DAY 

783.33000

0305 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

6,666.006.000

0.00

6.000

EACH

1,111.00000

0310 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

888.004.000

0.00

4.000

EACH

222.00000

0315 *Construction Traffic Sign (Panel Size A) 17.000

0.000

630-80341  
 

1,037.0017.000

0.00

17.000

EACH

61.00000

0320 *Construction Traffic Sign (Panel Size B) 44.000

0.000

630-80342  
 

9,988.0044.000

0.00

44.000

EACH

227.00000
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PCN: 20862-BID    ESTIMATE RUN 01/30/2020

PROJECT: BR1131-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

227.00000

0330 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

6,666.002.000

0.00

2.000

EACH

3,333.00000

0335 *Drum Channelizing Device 12.000

0.000

630-80360  
 

666.7212.000

0.00

12.000

EACH

55.56000

0340 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

366.006.000

0.00

6.000

EACH

61.00000

0345 *Drum Channelizing Device (With Light) (Steady Burn) 10.000

0.000

630-80364  
 

610.0010.000

0.00

10.000

EACH

61.00000

0350 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

2,222.002.000

0.00

2.000

EACH

1,111.00000

0355 Concrete Barrier (Temporary) 480.000

0.000

630-80370  
 

18,000.00480.000

0.00

480.000

LF  

37.50000

0360 *Traffic Cone 13.000

0.000

630-80380  
 

180.5713.000

0.00

13.000

EACH

13.89000

0365 *Stackable Vertical Panels 10.000

0.000

630-80393  
 

555.6010.000

0.00

10.000

EACH

55.56000

0370 *Rumble Strip (Portable) 2.000

0.000

630-80430  
 

2,222.002.000

0.00

2.000

EACH

1,111.00000

0375 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

18,800.002.000

0.00

2.000

EACH

9,400.00000
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PCN: 20862-BID    ESTIMATE RUN 01/30/2020

PROJECT: BR1131-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Asphalt Pavement Incentive -3,020.190

44.450

700-70012  
 

-2,975.74-2,975.740

44.45

-2,975.740

F A 

1.00000

0395 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Asphalt Cement Cost Adjustment 1,949.050

0.000

700-70019  
 

1,949.051,949.050

0.00

1,949.050

F A 

1.00000

0405 F/A On-The-Job Trainee 294.000

0.000

700-70023  
 

294.00294.000

0.00

294.000

F A 

1.00000

0410 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 Added Item (Dollar)/ Price Reduction -40.000

0.000

900-00006  
 

-40.00-40.000

0.00

-40.000

DOL 

1.00000

CAT 1,062,437.1018,755.051,062,437.10CURRENT AMT0200 $ $ $

CAT NO0300 A-24-AQ 

0420 Removal of Bridge 1.000

0.000

202-00400  
 

25,305.561.000

0.00

1.000

EACH

25,305.56000
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PCN: 20862-BID    ESTIMATE RUN 01/30/2020

PROJECT: BR1131-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:43

CUMULATIVE
AMOUNT

CAT NO0300 A-24-AQ 

0425 Structure Excavation 1,315.000

0.000

206-00000  
 

19,725.001,315.000

0.00

1,315.000

CY  

15.00000

0430 Structure Backfill (Class 1) 766.000

0.000

206-00100  
 

15,848.54766.000

0.00

766.000

CY  

20.69000

0435 Structure Backfill (Class 2) 0.000

39.000

206-00200  
 

806.9139.000

806.91

39.000

CY  

20.69000

0440 Shoring (Area 1) 1.000

0.000

206-01781  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0445 Shoring (Area 2) 1.000

0.000

206-01782  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0450 *Waterproofing (Membrane) 316.000

0.000

515-00120  
 

13,341.52316.000

0.00

316.000

SY  

42.22000

0455 Concrete Class D (Wall) 71.000

0.000

601-03050  
 

71,000.0071.000

0.00

71.000

CY  

1,000.00000

0460 Reinforcing Steel (Epoxy Coated) 9,607.000

0.000

602-00020  
 

21,327.549,607.000

0.00

9,607.000

LB  

2.22000

0465 12x10 Foot Concrete Box Culvert (Precast) 188.000

0.000

603-71210  
 

394,800.00188.000

0.00

188.000

LF  

2,100.00000

0490 Added Item (Dollar)/ CMO 05 -4,025.000

0.000

900-00006  
 

-4,025.00-4,025.000

0.00

-4,025.000

DOL 

1.00000

CAT 582,130.07806.91582,130.07CURRENT AMT0300 $ $ $
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PCN: 20862-BID    ESTIMATE RUN 01/30/2020

PROJECT: BR1131-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:07:43

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0475 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0480 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 30,500.000.0030,500.00CURRENT AMT0400 $ $ $

$ 1,675,067.1719,561.96$1,675,067.17$CURRENT AMTPROJECT TOTAL


